
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Wyoming

uu   Air Force - CHEYENNE MUNICIPAL AIRPORT / WY857282588600

The RI/FS will continue.

Progress Planned for FY98-FY99

A remedial investigation and feasibility study was initiated at
three sites.

Progress in FY97

Investigation

Interim Actions

$1,199 $30 $0 $0Sites with Response Complete 2

FY98-2002** $2,382

0

0

Design

RA-C

RA-O (LTO)

LTM

2 03

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

3

$171

$0 $0 $0 $0

$0 $0 $0 $11

Total $1,199 $30 $0 $182

FY03 $115

FY02 $190

FY01 $125

FY00 $1,297

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 2

Not Evaluated 0

0Not Required

5Total Number of Sites

0 0 2 $0 $0 $0 $0

uu   Air Force - F. E. WARREN AIR FORCE BASE / WY857212417900

Progress Planned for FY98-FY99

Refer to page A-57

Progress in FY97

Investigation

Interim Actions

$42,640 $2,144 $205 $3,227Sites with Response Complete 1 FUND

FY98-2009** $61,860

0

0

Design

RA-C

RA-O (LTO)

LTM

3 017

0(0) 1(1)

0

0 0

1

6

$6,831 $2,932 $3,210 $230

$2,029 $1,341 $0

REG

REG7

11

$0

$19 $0 $0 $1,760

$405 $18 $28 $322

Total $51,986 $6,435 $3,443 $5,539

FY03 $5,105

FY02 $4,123

FY01 $4,435

FY00 $5,605

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 5

Low 3

Not Evaluated 0

1Not Required

20Total Number of Sites

RAB NPL

0 0 1 $62 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


